

PREPARED EXCLUSIVELY FOR THE PEPPERSOUP SHOP



A digital home for every bowl, *booking and guest.*

A connected website, mobile app, WhatsApp ordering assistant and operations platform — built to carry The Peppersoup Shop's warmth from the kitchen to every screen.

PREPARED FOR

Betty Harry,
Founder

PREPARED BY

Karma
Groups

INVESTMENT

NGN
5,600,000

DURATION

12 weeks

September 2026

Digital Operations & Customer Experience
Platform

01 — EXECUTIVE SUMMARY

One platform, every doorway a customer already uses.

Karma Groups proposes a 12 week engagement to design and build one connected platform for ordering, reservations, event bookings, meal subscriptions, customer feedback and staff operations — a responsive website, Android and iOS apps, a structured WhatsApp ordering assistant, and a role based operations application for Betty Harry's team.

PHASE ONE INVESTMENT

NGN 5,600,000

Covers design and development of the first production release, deployment support, staff training and 30 days of post launch defect support. Third party usage fees and the V2 roadmap are priced separately.

Where things stand today

Orders already move through WhatsApp, but every conversation needs a person to answer routine questions, collect the same details and relay the request to staff. Reservations, event enquiries, reviews and complaints scatter across individual chats, leaving management with limited visibility once records live in different channels.

What Karma Groups will build

A system that keeps the convenience of WhatsApp while giving The Peppersoup Shop one source of truth for every order, payment, reservation, event request, subscription and customer issue — across web, mobile and chat.

02 — THE BUSINESS OPPORTUNITY

Expected business results

Bringing every channel onto one operational record turns scattered conversations into a single, manageable service system.

- Faster responses for routine orders, reservations and enquiries.
- Fewer missed orders and fewer repeated questions for customers.
- A consistent menu, price and availability record across every channel.
- Clear responsibility for managers, kitchen staff and ground staff.
- Better visibility into sales, bookings, subscriptions and customer feedback.
- A digital foundation that can support additional branches and services.

PROJECT OBJECTIVES

What the platform must do from day one

- Accept immediate and scheduled orders through the website, mobile applications and WhatsApp.
- Collect online payments and deposits for eligible services.
- Manage table reservations, celebrations, catering and private events.
- Offer recurring meal plans when the business has approved packages.
- Centralize customer reviews, private complaints and management responses.
- Give authorized staff the information and controls required for daily service.

03 — PROPOSED SOLUTION

Customers choose the channel. Staff work from one record.

One shared backend holds customer information, menus, orders, payments, bookings and status updates — no matter where the order started.

Customer Website

- Browse food and drinks by category, with images, descriptions, prices, portion information and availability.
- Customize menu items, select extras and add products to a basket.
- Choose delivery or pickup and place an immediate or scheduled order.
- Select an available date and time from a calendar.
- Pay online and receive confirmation.
- Create an account, view previous orders and reorder.
- Reserve a table or submit an event request.
- Subscribe to an approved meal plan.
- Submit a review, private complaint or service enquiry.

Android & iOS Applications

A cross platform application delivers the same essential service on Android and iOS without the cost of building two separate native products.

- Customer registration, login and profile management.
- Menu browsing, search, favourites, basket and checkout.
- Saved addresses, order history and quick reordering.
- Delivery, pickup and scheduled ordering.
- Reservations, event requests and meal subscriptions.
- Push notifications for order status, booking confirmation and approved promotions.
- Customer reviews and feedback.

One shared customer record. Orders placed on the website, mobile applications or WhatsApp all enter the same operations platform — staff never maintain separate order lists per channel.

04 — WHATSAPP ORDERING & SERVICE JOURNEYS

A guided assistant, with a person always one step away.

The first WhatsApp version uses a structured, menu driven flow — reliable, easy to test, and right for the Phase One budget. Customers can move to a staff member whenever the automated flow no longer fits.

- 1 The customer starts a conversation and selects an action.
- 2 The assistant presents menu categories and available items.
- 3 The customer selects items, quantities and supported options.
- 4 The customer chooses delivery, pickup or a scheduled order.
- 5 The assistant collects contact and fulfilment details.
- 6 The customer receives an order summary and payment link.
- 7 The confirmed order enters the operations dashboard.
- 8 The customer receives status updates or moves to a staff member when needed.

Table Reservations

- Date, time, guest count and branch selection.
- Availability confirmation and deposit where required.
- Customer confirmation, reminder and cancellation status.
- A calendar view for authorized staff.

Events & Celebrations

Birthdays, private parties, corporate events, group dining and catering use an enquiry and quotation process, since final pricing depends on guest count, menu, location and service requirements.

- Event type, preferred date and time, guest count and location.
- Menu or package preference and special requirements.
- Management review, quotation and customer approval.

Meal Subscriptions — customers choose approved weekly or monthly plans, select eligible delivery days and manage renewal. Subscription packages and operating rules are confirmed by the business before launch.

05 — CUSTOMER FEEDBACK & BUSINESS OPERATIONS

Every review, complaint and shift, on one screen.

Reviews & Complaints

- Star ratings and written feedback.
- Separate ratings for food, service, delivery and ambience where relevant.
- Reviews linked to completed orders where possible.
- Optional customer photographs.
- Administrative moderation and management responses.
- A private complaint route with assignment, status and resolution records.
- Approved testimonials selected for public display.

Operations Web Application

Role based access means each staff member sees only the information and actions required for their work.

ROLE	PRIMARY RESPONSIBILITIES
Super admin	System settings, user access, roles, menu control, transactions, reports and activity records.
Manager	Orders, payments, reservations, events, customers, subscriptions, reviews, complaints and staff assignment.
Kitchen staff	Incoming orders, quantities, preparation notes, scheduled deadlines and preparation status.
Ground staff	Assigned orders, table status, guest arrival, service progress, delivery completion and issue escalation.

Central Operating Flow

- 1 The customer places an order or submits a booking through the website, app or WhatsApp.
- 2 The platform records the request and confirms payment or deposit status.
- 3 The operations dashboard routes the request to the appropriate manager or team.
- 4 Kitchen or service staff update progress.
- 5 The customer receives clear status messages.
- 6 The completed transaction becomes available for reporting and customer history.

06 — EXPERIENCE & BRAND DIRECTION

Warm enough to host. Clear enough to order.

The customer experience will follow the visual direction established for The Peppersoup Shop — carried consistently across web, app, WhatsApp and operations.

Palette

- Mangrove & Night surfaces
- Brass highlights
- Calabash green
- Ember orange

Dark, editorial surfaces let the brass accents and the logo's green and orange carry every call to action.

Typography

Bodoni Moda

for editorial headings, paired with **Archivo** for clear, dependable service information — menus, statuses and controls.

Food photography, menu clarity and direct actions take priority. Motion stays brief and functional, especially during ordering, payment and status changes. The platform remains usable on smaller phones, slower connections and assistive technologies — because service quality shouldn't depend on the device in hand.

07 — PHASE ONE DELIVERABLES

What ships in this engagement.

Customer Experience

- Responsive public website.
- Cross platform Android and iOS application.
- Customer accounts and profiles.
- Digital menu, basket, checkout and online payment integration.
- Delivery, pickup and scheduled ordering.
- Reservation and event booking journeys.
- Meal subscriptions.
- Customer reviews and private complaints.
- Customer notifications and order history.

Business Operations

- Super administrator and manager access.
- Kitchen and ground staff interfaces.
- Menu, pricing and availability management.
- Order, payment, reservation and event management.
- Subscription management.
- Review moderation and complaint tracking.
- Role based access control.
- Basic sales and operational reports.

Delivery & Launch

- Technical architecture, database and core APIs.
- Quality assurance and cross device testing.
- Production deployment and application store submission support.
- Administrator and staff training.
- Basic operating documentation.
- 30 days of post launch defect support.

08 — V2 GROWTH ROADMAP

What's next, once Phase One is live.

V2 is scoped after launch, using real customer behaviour and operational data to set priorities. The items below are not included in the NGN 5,600,000 Phase One investment.

- **Advanced WhatsApp Intelligence** — natural language ordering, returning customer recognition, voice note support, multilingual responses and smarter agent handover.
- **Loyalty & Customer Engagement** — points, customer tiers, referral codes, birthday rewards, coupons, gift cards and customer segments.
- **Inventory & Procurement** — ingredient stock, low stock alerts, purchase requests, approvals, suppliers, stock usage and waste reporting.
- **Delivery & Logistics** — rider assignment, live tracking, delivery zones, estimated arrival times, route support and proof of delivery.
- **Multi Branch Management** — branch menus, prices, stock, staff assignment, nearest branch routing and consolidated reporting.
- **Advanced Reporting & Integrations** — retention, item and event performance, demand forecasting, POS, accounting, CRM and corporate accounts.

09 — DEVELOPMENT SCHEDULE

Twelve weeks, three milestones.

The schedule depends on timely access to menu information, branding materials, required accounts and consolidated stakeholder feedback.

PERIOD	FOCUS	PLANNED WORK
Month One	Strategy, Design & Foundation	Discovery, operational mapping, requirements, customer journeys, interface design, database architecture and backend foundation.
Month Two	Product Development	Customer website, mobile applications, operations platform, ordering, reservations, events, subscriptions, reviews and WhatsApp flow.
Month Three	Integration, Testing & Launch	Payments, notifications, end to end integration, quality assurance, user acceptance, training, deployment and store submission.

Delivery Method

- Discovery and approval of the Phase One requirements.
- Design review before full interface development.
- Regular working demonstrations during implementation.
- A complete integrated beta for customer acceptance testing.
- Launch preparation, staff training and production handover.

10 — PROJECT INVESTMENT

NGN 5,600,000 total Phase One investment.

The allocation below shows how the budget supports the approved first release.

WORKSTREAM	AMOUNT
Discovery, operational planning and UX/UI design	NGN 500,000
Backend, database, APIs and payment integration	NGN 900,000
Customer facing website	NGN 750,000
Android and iOS cross platform application	NGN 1,300,000
Admin and staff operations platform	NGN 950,000
WhatsApp ordering and customer review system	NGN 500,000
Testing, deployment, training and documentation	NGN 450,000
Project management and contingency	NGN 250,000
Total project investment	NGN 5,600,000

Payment Schedule

MILESTONE	SHARE	AMOUNT
Project commencement and mobilization	40%	NGN 2,240,000
Design approval and system foundation	30%	NGN 1,680,000
Delivery of integrated beta	20%	NGN 1,120,000
Production launch and handover	10%	NGN 560,000
Total	100%	NGN 5,600,000

11 — COMMERCIAL ASSUMPTIONS & RESPONSIBILITIES

What sits outside the development fee.

The following third party and recurring costs are paid directly by The Peppersoup Shop or quoted separately:

- Domain registration and renewal.
- Production hosting and cloud services.
- WhatsApp platform and messaging charges.
- SMS, email and push notification charges.
- Payment gateway transaction fees.
- Maps and location service charges.
- Apple Developer and Google Play accounts.
- Professional food photography, video or licensed media.
- Ongoing maintenance after the included support period.
- V2 features, integrations, delivery hardware and point of sale devices.

Client Responsibilities

- Provide approved logo files, brand materials and licensed photography.
- Provide the current menu, prices, descriptions, options and availability rules.
- Confirm branches, operating hours, delivery zones and fees.
- Confirm reservation, cancellation, refund and complaint policies.
- Define subscription packages and event deposit requirements.
- Provide access to required payment, messaging and application store accounts.
- Appoint one representative to provide consolidated feedback and approvals.

Change Control

The budget covers the Phase One scope in this proposal. Material additions or changes after approval will be documented, estimated and approved before implementation — protecting the 12 week schedule and the agreed budget.

Ownership

After all agreed payments are complete, The Peppersoup Shop will own the custom project deliverables created under the project agreement. Third party services, frameworks and licensed assets remain subject to their own terms.

12 — QUALITY, SECURITY & SUPPORT

Built to standard. Supported after launch.

Standard security and quality practices appropriate to the Phase One scope. Final controls are confirmed during technical design.

- Secure authentication and protected administrative access.
- Role based permissions for management and staff.
- Secure payment gateway integration.
- Input validation and basic abuse protection.
- Database backup and recovery planning.
- Responsive and cross device testing.
- Basic transaction and activity records.

Post Launch Support. The project includes 30 days of post launch support for defects within the approved Phase One scope. An optional maintenance agreement can cover monitoring, updates, backup supervision, minor improvements, operational support and priority incident response after this period.

BUSINESS VALUE

What this means for The Peppersoup Shop

Customers gain one reliable way to order, reserve, subscribe, book a celebration and give feedback through the channel they already prefer. Management gains one system for orders, bookings, staff actions and customer records.

The immediate benefit is a clearer service process. The longer term benefit is a platform ready to carry loyalty, inventory, delivery tracking, additional branches and deeper reporting when the business is ready to grow into them.

13 — NEXT STEPS

Six steps from approval to build.

- 1 Approve the Phase One scope and commercial terms.
- 2 Sign the project agreement.
- 3 Pay the 40% mobilization fee of NGN 2,240,000.
- 4 Hold the discovery and operational mapping session.
- 5 Confirm requirements, success measures and the delivery calendar.
- 6 Begin design and development.

PROPOSAL SUMMARY

Project	Digital Operations and Customer Experience Platform
Duration	12 weeks
Investment	NGN 5,600,000
Included support	30 days after production launch

Betty Harry

Founder, The Peppersoup Shop · Date

Karma Groups

Authorized Representative · Date



Let's build the platform Betty Harry's guests already expect.

Karma Groups is ready to begin discovery as soon as the Phase One scope and commercial terms are approved.

PREPARED BY

Karma Groups

PREPARED FOR

Betty Harry, Founder — The Peppersoup Shop

DATE

September 2026